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DEC J'W9}

Administration of the
North American Numbering Plan,
Carrier Identification Codes (CICs)

In the Matter of

PETITION OF TEN (10) IOWA LOCAL EXCHANGE TELEPHONE COMPANIES
FOR WAIVER OF THE JANUARY 1,1998 IMPLEMENTATION

DATE FOR 4-DIGIT CIC

I. Introduction

Several Iowa local exchange telephone companies1
, by their consultant, and

pursuant to the Order on Reconsideration, Order on Application for Review, and Second

Further Notice of Proposed Rulemaking, CC Docket No. 92-237, (hereafter "the Order"),

hereby request a temporary waiver of the requirement that all Local Exchange Carriers

("LECs") that are equal access complete upgrades to their switches to recognize four digit

CICs by January 1, 1998.

In the Order, the FCC reaffinned its requirement that LECs that provide equal

access must convert their switches to accept four digit CICs by January 1, 1998. The

FCC also extended the pennissive period to June 30, 1998 during which three and four

digit CICs would continue to be accepted.

I Deep River Mutual Telephone Co., Dixon Telephone Company, Ellsworth Cooperative Telephone Assn.,
Frontier Communications of Schuyler, lA, Grand River Mutual Telephone Corp., Griswold Cooperative
Telephone Co., LaPorte City Telephone Co., Ogden Telephone Co., River Valley Telephone Co-op, and
Webb-Dickens Telephone Co.
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Paragraph 20 ofthe Order reads, "First, we determine that LEC end office

switches must be upgraded to accept four-digit CICs by January 1, 1998. Second, we

determine that the transition during which use of both three-digit CICs and five-digit

CACs may continue will end on June 30, 1998, rather than on January 1, 1998."

Further, paragraph 24 states, "If we receive a complaint ofLEC noncompliance,

infeasibility with that deadline will not relieve a defendant LEC of liability under section

208 of the Commission's rules. A LEC that determines that it will not meet the January

I, 1998 conversion deadline must seek relief from the Commission prior to that date."

In compliance with the FCC's Order on Reconsideration, specifically at paragraph

24, the Iowa companies are seeking relief of the FCC's conversion deadline of January 1,

1998, by this request for wavier. The Iowa Companies will identify special

circumstances that warrant a deviation from the Order and that a wavier will serve the

public interest. They will show good cause that a waiver of the Commission's Order is

necessary and appropriate as well as in the public interest.

II. Background

Each of the Iowa Company petitioners implemented equal access by participating

in centralized equal access service provided by Iowa Network Services (INS). Iowa

Network Service's centralized equal access function provides presubscription and equal

access capabilities through a centralized switching system rather than through

provisioning in the end office switch. Thus, the software capabilities for providing equal

access are normally contained in the INS switch rather than in the petitioners end office

switches. Centralized equal access allowed these small rural local exchange companies
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(Iowa LECs) to provide equal access at an earlier time than in many rural areas. In most

cases, as additional network requirements have arisen since implementation of centralized

equal access, the petitioners have been able to provide these services through the INS

switch and have not been required to invest in costly upgrades to their individual end

office switches.

The petitioners generally invested in digital switching technology at a point in

time earlier than otherwise would have occurred, bringing the benefits of digital

technology to their rural customers. These investments were also generally made well

before switch manufacturers made 4-digit CIC capabilities available. The petitioners

have been able to provide satisfactory service through INS without costly upgrades or

switch replacements, thus helping to reduce the cost of serving their rural customers.

Through INS, the petitioners have been able to provide equal access presubscription to

carriers who have been assigned 4-digit CIC codes. This has been accomplished by using

the translations in their switches and the INS switch to convert the 4-digit code to a

shorter code for use between the two switches. However, each of the petitioners now

finds itself in the position of not being able to completely comply with the Commission's

ordered January 1, 1998 4-digit CIC/7-digit CAC requirement, primarily because their

switches cannot outpulse the necessary digits to transmit a 7-digit CAC.

Because of the unique relationship between the petitioners and their centralized

equal access provider, INS, these LECs relied heavily on communications with INS

regarding their capabilities for meeting the 4-digit CIC requirement. Communications,

both written and verbal, including communication subsequent to the Second Report and
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Order in April led them to believe they could meet the 4-digit CIC requirement through

INS without upgrading or replacing their switches. For example, the April 4, 1997 INS

memo to its members (see Attachment I) indicated that the Nortel DMS-l 0 switches with

a generic of402.53 or higher would meet the requirement and that other switches had

"some issues that need to be addressed." For most of the petitioning companies, it was

not until they received a November 4, 1997 FAX message from INS (see Attachment II),

indicating that if they did not have SS7 capability that there would be a problem, that they

realized they might not have the capability to meet the FCC's 4-digit CIC requirement, a

fact which has now been substantiated.

III. A Waiver of the Commission Rules is Necessary and in the Public Interest

The companies have taken immediate action to begin the process of achieving

compliance with the Commission's requirements upon learning from INS that they could

not achieve compliance without changes to their end office switches. Individual

company situations vary and will be specifically described hereafter. They range from

situations where replacement switches are currently being installed, but will not be

available by January 1, 1998, where replacements were planned for 1998 and plans are

being formulated to move those installations forward to as early in the year as possible, to

companies who are in the process of getting bids from switch vendors for either generic

upgrades or switch replacements. In most cases, the companies will face considerable

expenditures of funds in the next few months for the sole purpose of complying with the

FCC's order. Without that requirement, they would have been able to provide adequate

service to their rural customers for as long as the next three to five years without making
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these expenditures. The chart below summarizes the current cost estimates of the

petitioners to meet the 4-digit CIC requirement.

Company # of Access # of Costs
Lines Exchanges Upgrade/Switch Replace

Deep River 292 1 Not Available
Dixon 629 1 $150,000

Ellsworth 678 2 Not Available
Frontier 953 1 $75,000

Grand River 195 1 Not Available
Griswold 2,071 4 $1,000,000
La Porte 1,986 2 $370,000
Ogden 1,775 1 Not Available

River Valley 1,001 2 Not Available
Webb-Dickens 460 2 $400,000

Each, however, is making plans to comply with the requirement as quickly as

possible, particularly in order to be able to fully meet the requirement prior to June 30,

1998. In view of the substantial expenditures that will need to be made to serve a

relatively small number of subscribers, failing to grant a waiver request would not benefit

the public. The companies are moving forward to implement the FCC requirements as

quickly as is technically feasible. The end user customers are being, and have been

provided, equal access and presubscription for several years. They have and will be able

to continue to choose carriers with four-digit crc codes for presubscription purposes.

During the interim period until the full requirements can be met, only casual dialing

needs cannot be fulfilled. As is shown in the accompanying individual company data, the

companies serve relatively few pay telephone locations and even fewer hotels and motels

where casual dialing is more likely to occur. The companies therefore request that they
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be granted the additional time in order to fully comply with the FCC's timing

requirements.

Specified hereafter, in a separate section for each company, are details of the

companies' serving areas, exchanges where waivers are needed, access lines, current

switch types and software generics. Also included, are the companies' plans for meeting

the 4-digit eIC requirement and the specific waiver date being requested.
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IV. Deep River Mutual Telephone Company

Deep River Mutual Telephone Company serves one exchange, Deep River, which

provisions services for approximately 292 access lines, two payphones and no

hotel/motel lines. The exchange is currently served by a Nortel DMS 10 with the generic

software version 402.53. This switch and generic software were installed April 1, 1988.

In order to comply with the FCC's order, Deep River will require an upgrade to

the generic software so as to accommodate the four digit-CIC and seven digit CAC. Due

to the recent information received from INS that Deep River cannot accommodate these

requirements with its existing switch, Deep River is expeditiously working with the

manufacturer to determine the costs and timing of the software upgrade. In addition,

Deep River is seeking delivery and installation dates that will meet with the FCC's

required effective date for the end of the permissive period.

Deep River anticipates being able to make the required software upgrade by mid

June 1998. Deep River will make every effort to ensure it is able to comply with the

FCC's June 30, 1998 deadline. Based on the aforementioned information, Deep River

respectfully requests a wavier until June 30, 1998.
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v. Dixon Telephone Company

Dixon Telephone Company ("Dixon"), serves one exchange, Dixon. The Dixon

exchange provisions services for approximately 629 access lines, two payphones and no

hotel/motel lines. Dixon is served by a Nortel DMS 10 with software generic 402.52.

This switch was installed in 1989.

Dixon is currently in the process of negotiating switch replacements. The

estimated cost is $150, 000. Dixon is optimistic that it will be able to meet the FCC's

required effective date for the end of the permissive period. It is their intent to make

every effort to ensure it is able to comply with the FCC's June 30, 1998 deadline. Based

on the aforementioned information, Dixon respectfully requests a waiver until June 30,

1998.
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VI. Ellsworth Cooperative Telephone Company

Ellsworth Cooperative Telephone Company ("Ellsworth"), serves two exchanges,

Ellsworth and Garden City. The Ellsworth exchange provisions services for

approximately 533 access lines, three payphones and no hoteVmotellines. The Garden

City exchange provisions for 145 access lines, no payphones and no hotellmotellines.

Both exchanges are currently served by Nortel DMS 10 switches with the generic

software version 305.10. These switches were installed in April of 1986.

Negotiations for new switches were finalized in June of 1997. The switches for

each exchange were received in the beginning ofNovember. Installation ofeach switch

is to be completed during December 1997. The switches are to be scheduled to be

operational in late January. Based on the aforementioned information, and to allow for

possible slippage in the installation schedule, Ellsworth respectfully requests a waiver

until February 28, 1998.
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VII. Frontier Communications - Schuyler, Inc.

Frontier Communications - Schuyler, Inc., ("Frontier"), serves one exchange in

Iowa, the Woodward exchange. The Woodward exchange provisions services for

approximately 950 access lines, three payphones and no hotel/motellines. The

Woodward exchange is served by a Nortel DMS 10, with the software generic 403.31.

This switch was installed in March, 1990.

Frontier is working with the switch manufacturer, Nortel, to develop an upgrade

package for this switch to provide features and functions in addition to four-digit CIC

capability. This upgrade package will include a software upgrade to the new generic

410.10, at an estimated cost of $75,000. Agreement on an upgrade package with Nortel

is forthcoming, whereby Frontier can initiate the installation of the software and hardware

necessary for the upgrade. Frontier is optimistic that we will be able to meet the FCC's

required effective date for the end of the permissive period. It is Frontier's intent to make

every effort to ensure they are able to comply with the FCC's June 30, 1998 deadline.

Based on the aforementioned information, Frontier respectfully requests a waiver until

June 30, 1998.
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VIII. Grand River Mutual Telephone

Grand River Mutual Telephone Corporation ("Grand River") serves twelve

exchanges and nearly 6,000 access lines in Iowa. One of these exchanges, Blockton, will

not be capable of meeting the 4-digit CIC requirements. The Blockton exchange

provisions services for approximately 195 access lines, one payphones and no hotel/motel

lines. Blockton is served by a Stromberg-Carlson DCO that was installed in the early

1980s.

The current switch was originally scheduled to be replaced with a Nortel DMS 10

remote, during the last half of 1998. It is Grand River's intent to expedite the switch

replacement in order to meet with the FCC's required effective date for the end of the

permissive period. The Company will make every effort to ensure it is able to comply

with the FCC's June 30, 1998 deadline. Based on the aforementioned information, Grand

River Mutual respectfully requests a wavier until June 30, 1998.

13



IX. Griswold Cooperative Telephone Company

Griswold Cooperative Telephone Company ("Griswold"), serves four exchanges

for a total of2,071 access lines. The following provides information pertaining to the

quantity of access lines by exchange:

Exchange Name # of Access # of # of Hotels,
Lines Payphones Motels

Griswold 1119 8 1

Elliott 428 I 0

Lewis 364 2 0

Grant 160 ° °TOTAL 2,071 11 0

With regard to the current switch information, the following table provides details

by exchange of the switch type, software generics and original installation date.

Exchange Name Switch Vendor & Current Installed Switch & Generic
Type Generic Install Date

Griswold Nortel DMS 10 204.11 12/82
Elliott Nortel DMS 1O 301.24 12/84
Lewis Nortel DMS 10 302.50 12/86
Grant Nortel DMS 10 304.41 12/88

Griswold is currently negotiating with Nortel for switch replacements in each

exchange. A bid from Norte! has been reviewed by engineering to ensure all network

requirements are conducive with the overall planned network configuration. Griswold is

expecting a follow up response from Nortel by December 25, 1997. The estimated cost

for the combined switch replacement is $1, 000, 000. The company has been advised by

the vendor that the switches would be made available in four months.

With the current expected availability plus time for installation, Griswold

anticipates being able to make the required change by the end of June 1998. Griswold
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will make every effort to ensure it is able to comply with FCC's June 30, 1998, deadline.

Based on the aforementioned information, Griswold respectively requests a waiver until

June 30, 1998.
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x. La Porte City Telephone Company

La Porte City Telephone Company ("La Porte"), serves two exchanges, La Porte

City and Mount Auburn. The La Porte City exchange provisions services for

approximately 1,817 access lines, 12 payphones and no hotellmotellines. The Mount

Auburn exchange provisions services for 169 access lines, two payphones and no

hotel/motel lines. La Porte City is served by a Nortel DMS 10 with the generic software

version 402.52. Mount Auburn is served by a Norte! DMS 10 with the generic software

version 402.52 remote. Both switches were originally installed in July, 1986.

La Porte is undergoing negotiations with Norte! to upgrade the La Porte City

exchange to a 410 generic software upgrade and a switch replacement of the Mount

Auburn remote to a Nortel RCLM. The current bid provides a price of about $370,000.

La Porte will make every effort to ensure it is able to comply with the FCC's June 30,

1998 deadline. Based on the aforementioned information, La Porte respectfully requests

a waiver until June 30, 1998.
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XI. Ogden Telephone Company

Ogden Telephone Company serves one exchange, Ogden, which provisions

services for approximately 1775 access lines, six payphones and no hotel/motel lines.

The exchange is currently served by a Nortel DMS 10 with the generic software version

402.53. This switch was originally installed on July 31,1984, with a 301.10 software

generic. In July of 1989, the software generic was upgraded to 402.53.

In order to comply with the FCC's Order, Ogden will have to upgrade the generic

software so as to accommodate the four digit-CIC and seven digit-CAC. Due to the

recent information received from INS that Ogden cannot accommodate these

requirements with its existing switch, Ogden is expeditiously working with the

manufacturer to estimate the costs and timing of the software upgrade and a possible

switch replacement. In addition, Ogden is seeking delivery and installation dates that will

meet the FCC's required effective date for the end of the permissive period. Nortel has

advised Ogden that they will provide costs for both switch replacement and generic

upgrade options on December 14, 1997.

Ogden anticipates being able to make the required change by mid June, 1998.

Ogden Telephone will make every effort to ensure it is able to comply with the FCC's

June 30 , 1998 deadline. Based on the aforementioned information, Ogden respectfully

requests a waiver until June 30, 1998.
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XII. River Valley Telephone Cooperative

River Valley Telephone Cooperative ("River Valley"), serves two exchanges,

Graettinger and Wallingford. The Graettinger exchange provisions services for

approximately 747 access lines, 4 payphones and no hotel/motel lines. The Wallingford

exchange provisions for 254 access lines, two payphones and no hotel/motel lines.

Graettinger is served by a Nortel DMS 10 with the generic software version 304.41.

Wallingford is served by a Nortel DMS 10 with the generic software version 403.13

remote. Both switches were originally installed in July, 1986.

River Valley is currently in the process of negotiating switch replacements. Bids

have been accepted from three manufacturers and the loan process initiated with Rural

Telephone Finance Cooperative (RFTC). River Valley is optimistic that they will be able

to meet the FCC's required effective date for the end of the permissive period. It is their

intent to make every effort to ensure it is able to comply with the FCC's June 30, 1998

deadline. Based on the aforementioned information, River Valley respectfully requests a

waiver until June 30, 1998.
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XIII. Webb-Dickens Telephone Corporation

Webb-Dickens Telephone Corporation ("Webb-Dickens"), serves two exchanges,

Webb and Dickens. The Webb exchange provisions services for approximately 236

access lines, one payphone and no hotel/motel lines. The Dickens exchange provisions

services for approximately 234 access lines, no payphones and no hotel/motel lines. Both

switches are Nortel DMS lOs, with the software generic 402.51. These switches were

installed in 1989.

Webb-Dickens has initiated the negotiation process with Nortel to upgrade the

current switches to 411.10 software generic. The estimated cost for both offices is

$400,000. Webb-Dickens is optimistic that they will be able to meet the FCC's required

effective date for the end of the permissive period. It is their intent to make every effort

to ensure they are able to comply with the FCC's June 30, 1998 deadline. Based on the

aforementioned information, Webb-Dickens respectfully requests a waiver until June 30,

1998.
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XlV. Conclusion

Each of the petitioners is actively pursuing remedies to meet the FCC's

requirement as soon as possible. As demonstrated in the individual descriptions and

certifications, each company has taken immediate action to remedy its situation in order

to meet with the FCC's timing requirements. Grant of the instant petition will serve the

public interest and will allow the companies to complete their network upgrades and/or

switch replacements by the FCC's required effective date for the permissive period. The

Iowa companies submit that the public interest will be better served by a waiver of the

December 31, 1997 date and that grant of this petition would be consistent with the

policies underlying these rules. Good cause having been shown, the Iowa Companies

respectfully request the Commission grant the petition.

Rllc~
Robert C. Schoonmaker
Vice President, GVNW Inc./Management
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ATTACHMENT I
PAGE 1 OF 3

Date: 4-4-97

To: OMS-10 Users

From: Mike Haskins

Subject: 10xu and lOb:xxx Issue!

At the recent DMS-lO usen meetiDg, I discussed some current aDd
future situations arisiD2 with the DMS-J0 product when customen dial
IOxu and lOl:u.n access cod~ to carriers.

Firstly, if yell are a SS7 compliant ead otftce, we have writtCD the
translations to take advantace of the carrier data tables in overlay EQA.
You will now be able to add amen 10 your switch without doiag tbe
extremely dilf'KMI. and peCaltially dUleFeus prem traasJator changes,
wlJich we have for the most part either downloaded into dae end offices
or provided the translations neussary on I disk. Thee traDsbtioDS
allow your customc~ to smd lOxxx and lOluu dial patterm via the SS1
format. This does Dot apply for coiD type of traffic that will ha\le to
ranain in the MF format.

We are setting up a procedure that will botb allow you to be informed of
new carrier activity as well IS document the activation in your end
officm. We envision tbi.~ to be 011 a fax basis that you will need to send
back to us infol'llling us that you have' made the transl.tioDs cbanges and
perfonned any nq,uired testing or fu. back to WI ~ucstillllNS to
perform the changes Ileces!ary. We will continue to offer tIIis translation
work free of charxe.

We have the traaslatiOl15 ill place iD the tudcIIl switdles and will be
coDtaedng you in the Dear future to coordinate the activity.
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Secondly, if your DMS-JO is of aD older villtage, any &eneric prior to
401.53, (our raearch shews this is when NTI o.paDded the outputsioK
capability), your switclles have some issues thatn~ to be addn:ssed:

In 1988, we developed a 10.xxx stratqy that would allow the DMS-I0~5
to outpulse the 10 XXX acuss codes. The OMS-IO's at that time (pre
401.S3Ieneric) could only outpulse l~ dlcits and cc;Mdd not outpulse the
d~tsDecessary to tomplete dialiDland anow for the 16 XXX equal
access dialinl plaD5. To accommodate ttJis dialing plan, we developed a
"psUNO code" plan that compressed the outpulsed dieits, ie, 10215 1+)0
was outpulled IS 151 1-+-10 tbat worked within the l~ digit limitation.
This strategy was also limited (or how many carrlpn it lWould support.
Who would have thougbt that you ....ould be so succe.41sfn) at attracting as
many carriers as you have been. Now, with the carriers orderil1& 3 and
4 digit eTC codes at a milch raster ra~ the psuedo codes will 500n be
exhausted. Another problem is that the when the C<lrrien order a ... digit
ere cod~ the d••linK pattern for it is 101 XXXX which there i5 no way
to compress the digits into IS digit! (14 with start marks).

What does dli.5 IDPD'! 1t JIMaIIS. dlat you need to. carefqUy consider your
upgrade plus.. OD the good side it is an importaltt ~euoa for you to
upgrade. On the bad side., you Dud to uplfSde SOOD or consider other
options. Wben a CAl'rier orden 101 XXXX a«ess to yOUl" exchan&fS, the
request needs to be leaany bODO~.Does this mesa tomorrow? No, but
it doesD't meaD we have forever to address the issue either.

When an inteJ'ellwnge carrier orden acCC3S to the INS network we tell
them it usually takes around 90 days to get the 10 XXXI 101 XXXX
codes in place aDd tested in the end offices. Some of the carriers are
115m to workiDI in BeD OpcndDI area (RBOC'S) and can let 10 XXXi
101 XXXX by orderiDa FGB access which for some reason is easier to
provide thaD normal 1+ FGD acces~,- They sead out marketing materials
askinl the custolDen to dial the a«e35 codes and send faxes to you
a.king you to m.ab tat caUs.. On yoar netwo...k, it is easier to get the
premium .~s first (FGD 1+) but more time consumi~ to get tile
!'eCondary grade service. Imaline that!!
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I know ddt this Is a difftcult topic tv discuss witb yOIl bid we felt fbt you
deserved to know what was &ei", on and to give YOB as much time as
possible to couider your options.

If you have any questions or comments ,please feel free to contact me at
830-044J to disclU5.

Sincerely,

Mike Haskins


